

Gig Worker Contract Safety Tracker

Meeting Notes

Nova Collaborative

24 July 2026 — Team Process & MVP Definition

Purpose: Align on team processes and define the MVP.

Key Takeaways

- Team cadence was set for Mondays, Wednesdays, and Saturdays at 9:00 PM.
- Slack was confirmed as the primary communication channel, with direct tags for urgent requests. WhatsApp was not adopted for official project communication.
- The MVP was narrowed to secure contract storage and automated invoicing to deliver a defensible product within two weeks. Other ideas were moved to the backlog.
- Technical research was required to determine whether platforms such as Upwork and Fiverr allow contract data to be extracted through APIs or third-party applications.
- The user survey had 8 responses, with a target of at least 15 responses.

Topics Discussed

- Team process and communication
- Project foundation, data and research
- MVP definition and scope
- Technical feasibility of API integration

Action Items

- **All members:** Promote the survey and work toward at least 15 responses.
- **Idinmachukwu:** Draft user stories and refine the user persona by Sunday.
- **Ezenwata Nazy:** Define KPIs; Temitope to provide the detailed request via DM.
- **John & Gabriella:** Research API integration feasibility and report at the next meeting.
- **Team:** At the next Monday 9:00 PM meeting, finalize scope, success criteria, risks and user stories.

1 August 2026 — Safety Contract Tracker Review & Next Steps

Purpose: Assign critical tasks and accelerate project delivery.

Key Takeaways

- Gabriella was assigned to define a data standardization process and create a unified data format for the designer.
- Ezenwata was assigned to design a real-time KPI monitoring dashboard based on the project charter.
- Temitope was assigned to finalize the “Machu Kudip” Product Requirements Document (PRD) for team review.
- The project was behind schedule, with approximately 13 days remaining.

Topics Discussed

- Data standardization
- User dashboard design
- Project documentation and PRD review

Action Items

- **Gabriella:** Deliver the data standardization specification to Edema Chukwu.
- **Ezenwata:** Design the KPI monitoring dashboard using the project charter.
- **Temitope:** Finalize and share the “Machu Kudip” PRD.
- **All members:** Review the project charter and provide feedback.

10 August 2026 — AI Tracker Troubleshooting & Submission Preparation

Purpose: Troubleshoot the AI-generated contract tracker and prepare for the Thursday submission.

Key Takeaways

- A critical bug was identified: the AI tracker was extracting incorrect contract values, including a hallucinated ₦69,000 value.
- The likely root cause was the static Figma design, which had not been prototyped and caused the AI to misinterpret the PDF upload functionality.
- Temitope and Idinmachukwu were scheduled to meet the following day at 2:00 PM to fix bugs and add detailed feature descriptions for the AI.
- Gabriella was assigned to create the project's GitHub repository for the Thursday deadline.
- The project was due on 14 August, and Temitope's travel created a risk of limited laptop access.

Topics Discussed

- AI tracker bugs and root cause
- Feature descriptions and AI instructions
- Submission preparation
- GitHub repository and project timeline

Action Items

- **Idinmachukwu:** Create detailed feature descriptions to guide the AI.
- **Temitope & Idinmachukwu:** Meet at 2:00 PM the following day to fix the tracker bugs.
- **Gabriella:** Create the GitHub repository.
- **All members:** Reconvene for a progress check.

13 August 2026 — Sprint Retrospective & Final Submission Preparation

Purpose: Review the sprint and coordinate final submission preparation.

Key Takeaways

- The team identified siloed work and insufficient feedback on shared documents as key communication and coordination issues.
- A critical database gap remained for the final submission. The plan was to use Google AI Studio to generate the database from the existing code and security requirements.
- The application was published after a bug fix.
- The team finalized a list of 13+ required submission documents.
- The README was to include the project overview, team contributions and certificates, application link and walkthrough video link.

Topics Discussed

- Sprint retrospective
- Communication and coordination
- Technical blockers and infrastructure
- Final submission documentation
- Database creation
- README and project packaging

What Went Well

- Strong team spirit.
- Good time management.
- Delivery of core project components.

Areas for Improvement

- Improve communication and coordination.
- Improve meeting punctuality.
- Reduce siloed work and increase feedback on shared documents.
- Address the challenge created by the lack of a dedicated developer and the need to learn Fathom coding on the fly.

Blockers

- Unreliable power supply.
- Poor or unstable internet connectivity.
- Technical debt.
- Missing database for final submission.

Required Submission Documents

1. Product Backlog
2. Sprint Backlog
3. Security Requirements

4. Issues Log
5. Problem Statement & KPI Framework
6. Work Breakdown Structure (WBS)
7. Stakeholder Analysis
8. Risk Register
9. Team Communication & Meeting Plan
10. Project Schedule
11. Identified Security Issues
12. User Acceptance Testing (UAT) Requirements
13. Meeting Notes
14. Figma UI/UX Designs

Action Items

- **Idinmachukwu:** Create the database using Google AI Studio and the existing code and security documentation; send the Figma UI/UX ZIP.
- **Ezenwata:** Update the README and compile the required submission documents.
- **Temitope:** Compile the meeting notes into a single document and guide Idinmachukwu on database creation.
- **All members:** Add certificate names and project contributions to the README and share LinkedIn profiles.