

NOVA COLLABORATIVE

GIG WORKER CONTRACT SAFETY TRACKER

PROJECT SCHEDULE — MONTHLY SPRINT DELIVERY

Baseline structured around the project work and sprint planning documents

Schedule Basis

Each sprint is scheduled as a one-month delivery cycle. Sprint 1 is fixed to close on 14 August 2026. The schedule maps the project work into monthly delivery increments and uses the Sprint Backlog as the execution-level control.

Sprint	Scheduled Dates	Focus	Key Deliverables	Dependencies	Actual Status
Sprint 1	15 Jul 2026 – 14 Aug 2026	Project Foundation & Product Definition	Approved Charter; Problem Statement & KPI Framework; Product Backlog; Sprint Backlog; WBS; Stakeholder Analysis; Security Requirements; Risk Register; Issues Log; Communication Plan	Project approval / requirements baseline	In progress — actual recorded through 13 Aug 2026
Sprint 2	15 Aug 2026 – 14 Sep 2026	UX/UI & Technical Foundation	User flows; wireframes; approved MVP Figma; design handoff; application architecture; database/data model; environment setup; authentication foundation	Sprint 1	Not started / future sprint
Sprint 3	15 Sep 2026 – 14 Oct 2026	Contract Management	Contract upload; secure storage; metadata; version history; authorised retrieval/viewing; contract security controls	Sprint 2	Not started / future sprint
Sprint 4	15 Oct 2026 – 14 Nov 2026	Project & Milestone Management	Project creation; milestone creation; milestone due dates/status	Sprint 3	Not started / future sprint
Sprint 5	15 Nov 2026 – 14 Dec 2026	Invoice & Payment Tracking	Invoice creation; contract/milestone linking; Pending/Paid/Overdue status; invoice history; payment dashboard	Sprint 4	Not started / future sprint
Sprint 6	15 Dec 2026 – 14 Jan 2027	Evidence, Notifications & Reporting	Activity history; contract/invoice/payment exports; dispute evidence package; due-date reminders; overdue reminders; delivery tracking	Sprint 5	Not started / future sprint
Sprint 7	15 Jan 2027 – 14 Feb 2027	Integration & Security	Feature integration; HTTPS/data protection; audit logging; secure file handling; vulnerability/security testing	Sprints 2–6	Not started / future sprint
Sprint 8	15 Feb 2027 – 14 Mar 2027	Testing & User Validation	Functional testing; integration testing; usability testing; defect resolution; MVP acceptance testing	Sprints 3–7	Not started / future sprint
Sprint 9	15 Mar 2027 – 14 Apr 2027	Deployment & Pilot	Production configuration; data/security readiness; MVP deployment; post-deployment monitoring; KPI baseline collection	Sprint 8	Not started / future sprint
Sprint 10	15 Apr 2027 – 14 May 2027	Evaluation & Improvement	MVP evaluation; lessons learned; improvement actions; KPI review	Sprint 9	Not started / future sprint
Sprint 11	15 May 2027 – 14 Jun 2027	Finalisation & Project Closure	Final project documentation; final presentation/handover; closure	Sprint 10	Not started / future sprint

Sprint 1 Control Point — 15 July to 14 August 2026

Foundation	Approved Charter and project governance baseline
Research & Measurement	Comprehensive Problem Statement and KPI Framework
Product Planning	Product Backlog, Sprint Backlog and acceptance/Definition of Done baseline
Planning & Control	WBS, Stakeholder Analysis, Risk Register, Issues Log and Communication Plan
Security	Product Security Requirements Document
Execution	Live build sessions and sprint work
Sprint Control	Sprint Retrospective, Sprint Review and closure actions

Monitoring & Dependency Rules

- The Gantt/schedule is the high-level schedule baseline; the Sprint Backlog is the execution-level control.
- Issues and risks are reviewed during sprint check-ins and updated when blockers affect delivery.
- Dependencies are represented between sequential sprint windows.
- The team communication plan requires task updates covering completed work, work in progress, blockers, support required and expected completion dates.
- Task-level actual dates are not invented where they are not supported by project records. Sprint 1 is shown as actual/recorded through 13 August 2026; later sprints remain scheduled future work.