

NOVA COLLABORATIVE

GIG WORKER CONTRACT SAFETY TRACKER

STAKEHOLDER ANALYSIS

Stakeholder Register • Power/Interest Assessment • Engagement Strategy

1. Purpose

This Stakeholder Analysis identifies the people and groups who can influence, contribute to, use, support or be affected by the Gig Worker Contract Safety Tracker. It provides a practical basis for stakeholder engagement throughout product development, testing, deployment and evaluation.

2. Stakeholder Register

Stakeholder	Role / Interest	Power / Influence	Interest	Key Needs / Expectations	Engagement Strategy
Freelancers / Gig Workers	Primary users and intended beneficiaries	High	High	Secure contract records; invoice and payment visibility; reminders; milestone tracking; evidence for disputes; simple user experience	Manage closely — user research, requirements validation, usability testing, surveys and MVP feedback
Nova Collaborative Project Team	Designs, builds, coordinates and evaluates the project	High	High	Clear scope, requirements, responsibilities, dependencies, timelines and successful MVP delivery	Manage closely — regular meetings, sprint planning/reviews, issue tracking and shared documentation
Project Lead / Product Owner	Owns product direction, priorities and acceptance	High	High	Validated requirements, prioritized backlog, scope control, KPI performance and usable MVP	Manage closely — backlog refinement, prioritization, reviews and decisions
Development Team	Builds the web application and technical features	High	High	Stable requirements, technical clarity, security requirements, design handoff and manageable sprint scope	Manage closely — sprint planning, technical reviews, implementation coordination and testing
Design Team	Designs user flows and interface	Medium	High	User insights, clear requirements, design feedback and implementation alignment	Collaborate closely — design reviews, prototypes, Figma handoff and usability feedback
QA / Testing Team	Validates functionality, usability and quality	Medium	High	Acceptance criteria, testable requirements, stable builds and defect resolution	Keep closely engaged — test planning, execution, defect reviews and acceptance testing
Clients / Employers	Parties who hire freelancers and make payments	Medium	Medium	Clear invoice information, understandable project/payment records and efficient communication	Consult / keep informed — targeted research and feedback where relevant
MentorMe Collective / Programme Stakeholders	Programme oversight, learning and project evaluation	High	Medium	Progress, documented deliverables, collaboration, project outcomes and presentation readiness	Keep satisfied — milestone updates, reviews and presentations
Potential Investors / Partners	Potential future support, partnerships or scale	High	Medium	Evidence of user value, traction, impact, scalability and sustainability	Keep satisfied — demonstrations, milestone reporting and impact metrics
Legal / Compliance Stakeholders	Concerned with privacy, contracts and appropriate data handling	High	Medium	Secure handling of user and contract data; appropriate compliance controls	Keep satisfied — consult when legal/privacy requirements arise
Technology / Infrastructure Providers	Provide hosting, storage, authentication or supporting services	Medium	Low–Medium	Reliable integration, correct configuration and appropriate service usage	Monitor / manage as needed — technical documentation and service monitoring

3. Power / Interest Matrix

Quadrant	Stakeholders	Management Approach
Manage Closely — High Power / High Interest	Project Lead / Product Owner; Nova Collaborative Project Team; Development Team; Key Freelancer/User Representatives	Work with them continuously. Involve them in decisions, requirements, sprint planning, reviews, testing and issue resolution.
Keep Satisfied — High Power / Medium Interest	MentorMe Collective / Programme Stakeholders; Potential Investors / Partners; Legal / Compliance Stakeholders	Provide timely progress information, major decisions, risks, milestones and evidence of project performance. Consult when their area is affected.
Keep Informed — Medium/Lower Power / High Interest	Freelancers participating in research/testing; Design Team; QA / Testing Team	Provide clear updates, collect feedback and ensure they have the information needed to contribute effectively.
Monitor — Lower Power / Lower Interest	General public; Potential future users; Peripheral technology/service providers	Monitor for changes in relevance and engage when their interests become directly connected to the project.

4. Stakeholder Engagement Plan

Stakeholder Group	Engagement Method	Frequency / Timing	Information / Feedback Required	Success Indicator
Freelancers / Gig Workers	Interviews, surveys, usability tests, prototype reviews	At requirements, design, testing and evaluation stages	Pain points, workflow needs, usability, trust/security concerns and product feedback	Validated requirements and positive usability feedback
Core Project Team	Team meetings, sprint planning/reviews, shared documentation	Throughout project	Progress, blockers, dependencies, decisions and deliverables	Actions completed and blockers resolved
Product Owner / Project Lead	Backlog refinement, reviews, decision sessions	Weekly / per sprint	Scope, priorities, acceptance criteria and KPI progress	Clear priorities and accepted deliverables
Development Team	Technical discussions, sprint planning, reviews	Throughout development	Requirements, designs, dependencies, defects and security requirements	Features implemented and tested against acceptance criteria
Design Team	Design reviews, Figma handoffs, user feedback	Design iterations	User flows, UI requirements and implementation feedback	Approved designs aligned with MVP requirements
QA / Testing	Test planning, defect reviews, acceptance testing	During each testing cycle	Test results, defects, severity and acceptance status	Critical defects resolved and MVP accepted
MentorMe / Programme Stakeholders	Progress reports, milestone reviews, presentations	At major milestones	Project progress, deliverables, risks and outcomes	Milestones accepted / feedback incorporated
Legal / Compliance	Targeted consultation and review	When requirements arise	Privacy, data handling, contractual and compliance concerns	Identified compliance issues addressed

5. Key Stakeholder Management Principles

- User-centred validation: freelancers are the primary beneficiaries, so their feedback should directly inform requirements, design and MVP evaluation.
- Single source of truth: project decisions, requirements, backlog changes, issues and approved deliverables should be documented in the agreed project workspace.
- Early escalation: blockers involving dependencies, scope, infrastructure, communication or security should be raised before they affect sprint commitments.
- Controlled scope: new stakeholder requests should enter the Product Backlog and be assessed before being added to an active sprint.
- Evidence-based decisions: stakeholder feedback should be combined with the project's KPI framework and usability/testing results rather than relying only on assumptions.
- Engagement should evolve: stakeholder power and interest may change as the product moves from research to development, launch and evaluation.

6. Stakeholder Analysis Conclusion

The most critical stakeholder relationship is with the freelancers and gig workers the Tracker is intended to serve. The project team, Product Owner and development team are also high-priority stakeholders because they directly control delivery and product decisions. Programme stakeholders should receive sufficient evidence of progress and outcomes, while legal/compliance and infrastructure stakeholders should be engaged according to the level of risk and dependency involved. This stakeholder structure supports the project's transition from planning into sprint execution, MVP development, testing and evaluation.