

NOVA COLLABORATIVE

GIG WORKER CONTRACT SAFETY TRACKER

WORK BREAKDOWN STRUCTURE (WBS)

Approved MVP Delivery — Work-Oriented Project Breakdown

1. WBS Purpose

This Work Breakdown Structure decomposes the approved Gig Worker Contract Safety Tracker project into manageable work packages and activities required to deliver the MVP. It complements the Product Backlog and Sprint Backlog: the WBS describes the work and deliverables required to complete the project, while the Product Backlog describes product requirements and the Sprint Backlog identifies work selected for a sprint.

2. WBS Hierarchy

WBS ID	Work Package / Activity	Primary Deliverable	Owner	Dependencies
1.0	Project Management & Governance	Project coordination and control	Project Manager	Project approval
1.1	Kick-off and team alignment	Kick-off decisions and working agreements	Project Manager	1.0
1.2	Communication and meeting management	Meeting records / action tracking	Project Manager	1.1
1.3	Issue, risk and dependency management	Issues log / risk tracking	Project Manager	1.1
1.4	Progress monitoring and reporting	Status updates	Project Manager	1.2, 1.3
1.5	Project documentation control	Approved project documentation	Project Manager	All workstreams
2.0	Research & Requirements	Validated problem and requirements baseline	Product / Research Team	Project approval
2.1	Problem research	Research findings	Research Team	2.0
2.2	Comprehensive problem statement	Approved problem statement	Product / Research Team	2.1
2.3	KPI framework	KPI definitions and measurement framework	Product / PM Team	2.2
2.4	User / product requirements	Requirements baseline	Product Team	2.1, 2.2
3.0	Product Planning	Approved product delivery baseline	Product Owner / PM	2.4
3.1	Project Charter	Approved Project Charter	Project Team	2.4
3.2	Product Backlog	Prioritized product backlog	Product Owner	3.1
3.3	Sprint Backlog	Sprint scope and tasks	Scrum Team	3.2
3.4	Acceptance criteria / Definition of Done	Quality/completion baseline	Product + QA	3.2
4.0	UX/UI Design	MVP user experience and interface	Design Team	3.2
4.1	User flows	Core user journeys	Design Team	3.2
4.2	Wireframes	Low/mid-fidelity screens	Design Team	4.1
4.3	MVP Figma design	Approved high-fidelity MVP design	Design Team	4.2
4.4	Design review and handoff	Developer-ready design specification	Design + Development	4.3
5.0	Technical Architecture & Security	Technical implementation baseline	Development / Technical Lead	3.2, 4.4

WBS ID	Work Package / Activity	Primary Deliverable	Owner	Dependencies
5.1	Application architecture	Architecture design	Technical Lead	5.0
5.2	Database/data model	Database schema and relationships	Development	5.1
5.3	Security requirements	Product Security Requirements Document	Technical + Product	5.1
5.4	Environment/configuration setup	Development/staging environment	Development	5.1
6.0	Authentication & User Management	Secure account functionality	Development	5.0
6.1	User registration	Registration workflow	Development	6.0
6.2	Login/logout	Authentication workflow	Development	6.1
6.3	Password/session security	Secure session controls	Development	6.2
6.4	Access control	User authorization/RBAC	Development	6.3
7.0	Contract Management	Secure contract-management module	Development	5.0, 4.4
7.1	Contract upload	Contract upload functionality	Development	7.0
7.2	Secure contract storage	Protected document storage	Development	7.1
7.3	Contract metadata	Contract/project information	Development	7.1
7.4	Contract version history	Versioned contract records	Development	7.3
7.5	Contract retrieval/viewing	Authorised contract access	Development	7.2, 7.4
7.6	Contract security controls	Validated file/access controls	Development + QA	7.2, 7.5
8.0	Project & Milestone Management	Project/milestone tracking	Development	7.3
8.1	Project creation	Project record	Development	8.0
8.2	Milestone creation	Milestone records	Development	8.1
8.3	Milestone due dates/status	Milestone monitoring	Development	8.2
9.0	Invoice Management	Contract-linked invoice module	Development	7.3, 8.2
9.1	Invoice creation	Invoice creation workflow	Development	9.0
9.2	Contract/milestone linking	Linked invoice records	Development	9.1
9.3	Invoice status management	Pending/Paid/Overdue statuses	Development	9.2
9.4	Invoice history	Invoice activity/status history	Development	9.3
10.0	Payment Tracking & Dashboard	Payment visibility dashboard	Development	9.3
10.1	Outstanding payment view	Outstanding invoices view	Development	10.0
10.2	Paid payment view	Completed payment view	Development	10.0
10.3	Overdue payment view	Overdue payment view	Development	10.0
10.4	Payment summary/dashboard	Central payment dashboard	Development	10.1–10.3
11.0	Notifications & Reminders	Payment reminder functionality	Development	9.3
11.1	Upcoming due-date reminders	Reminder workflow	Development	11.0
11.2	Overdue reminders	Overdue notification workflow	Development	11.1

WBS ID	Work Package / Activity	Primary Deliverable	Owner	Dependencies
11.3	Notification delivery tracking	Delivery monitoring	Development + QA	11.2
12.0	Evidence, Export & Reporting	Dispute-support records	Development	7.4, 9.4, 10.4
12.1	Activity history	Project/account activity record	Development	7.4, 9.4
12.2	Contract history export	Exportable contract evidence	Development	12.1
12.3	Invoice/payment export	Exportable payment evidence	Development	12.1
12.4	Dispute evidence package	Consolidated evidence output	Development	12.2, 12.3
13.0	Security Implementation & Validation	MVP security baseline implemented	Development + QA	5.3, feature modules
13.1	Encryption / secure transport	HTTPS and data protection	Development	5.3
13.2	Audit logging	Security/activity logs	Development	5.3, 7.4, 9.4
13.3	Secure file handling	Validated uploads/storage	Development	7.6
13.4	Vulnerability and security testing	Security test results	QA / Security	13.1–13.3
14.0	Testing & Quality Assurance	Validated MVP	QA / Scrum Team	Feature completion
14.1	Functional testing	Functional test results	QA	6–12
14.2	Integration testing	Integration test results	QA	6–12
14.3	Usability testing	User-test findings	QA / Product	4.4, feature completion
14.4	Defect resolution	Resolved critical/high defects	Development + QA	14.1–14.3
14.5	MVP acceptance testing	Acceptance sign-off	Product Owner	14.4
15.0	Deployment & Release	MVP release	Technical / Product	14.5
15.1	Production configuration	Production environment	Development	14.5
15.2	Data/security readiness checks	Release readiness evidence	Technical + QA	15.1
15.3	MVP deployment	Deployed MVP	Technical Lead	15.2
15.4	Post-deployment monitoring	Initial production monitoring	Technical + PM	15.3
16.0	Project Closure & Evaluation	Closed project and evaluation package	Project Manager	15.4
16.1	KPI baseline collection	Initial KPI measurements	PM / Product	MVP use
16.2	MVP evaluation	Performance/evaluation report	PM / Product	16.1
16.3	Lessons learned	Lessons learned register	Entire Team	16.2
16.4	Final project documentation	Final documentation package	Project Manager	16.2, 16.3
16.5	Final presentation / handover	Final presentation and handover	Project Team	16.4

3. WBS Deliverable Summary

Major WBS Area	Primary Output
1. Project Management & Governance	Controlled project execution, communications, issues/risks and documentation
2. Research & Requirements	Evidence-backed problem statement, KPIs and requirements
3. Product Planning	Approved Charter, Product Backlog, Sprint Backlog and acceptance criteria
4. UX/UI Design	User flows, wireframes, approved Figma MVP and design handoff
5. Technical Architecture & Security	Architecture, data model, security requirements and environments
6–12. Product Build	Authentication, contracts, milestones, invoices, payments, reminders, evidence/export
13. Security	Security controls, audit logging, secure file handling and security validation
14. QA	Functional, integration, usability and acceptance testing
15. Deployment	Production-ready and deployed MVP
16. Closure & Evaluation	KPI baseline, evaluation, lessons learned, final documentation and handover

4. WBS Usage Notes

- The WBS is the project-level decomposition. Individual Product Backlog Items and Sprint Backlog tasks should map to the relevant WBS work package.
- Items such as future freelance-platform API integrations are not included as MVP build work here because the approved MVP scope focuses on the core contract, invoice, payment-status, milestone, reminder and evidence workflows.
- Activities should be assigned to named team members in the project schedule and tracked against dependencies.
- The WBS can be used as the foundation for the project's Gantt chart, responsibility matrix and progress reporting.